
[INSTALLATION] 

1.0 Introduction 
 
The Contractor shall be responsible for fully executing the Firm Fixed Price Remediation 
(FFPR) approach under a Performance-Based Contract (PBC), by: conducting required 
environmental restoration services for which the United States Department of the Army (the 
“Army”) is statutorily responsible; addressing any and all unforeseen environmental, scheduling, 
and regulatory issues; and, assuming contractual liability and responsibility for the achievement 
of the performance objectives for the cleanup sites at the [Installation] (the “Installation”) 
identified in this Performance Work Statement (PWS), including any sites with off-installation 
contamination for which the Army is responsible.  Contractors should note that "Unforeseen 
environmental issues" include unknown and/or varied concentrations of contaminants at cleanup 
sites (off-installation areas included) identified in this PWS, but not unknown sites (e.g., sites not 
identified in this PWS).  
 
[The following list of required capabilities will be installation-specific and may require revision 
of the “following note” and Section 5.11.]The Contractor must have the capability and 
experience to perform, or provide, a wide range of investigative, remedial design, remedial 
construction, and remediation services required for hazardous substance and waste sites, 
munitions and explosives of concern (MEC), and chemical warfare materiel (CWM).  [The 
following note will be installation-specific]Contractors should note that under this PWS the 
Contractor will not perform MEC/CWM work; however, the Contractor should be familiar with 
and be able to recognize MEC/CWM and then notify the Army of potential condition.  Work will 
include, for example, site investigation, site characterization, evaluation of remedial alternatives, 
remedial design, remedial construction, remediation of contaminated sites, remedial action 
(operations), and long-term management. 
 
It is the Contractor's responsibility to comply with all applicable federal, state and local laws and 
regulations and to fulfill the performance objectives of this PWS in a manner that is consistent 
with any applicable orders or permits, all existing and future cleanup agreements or guidance for 
the Installation, and relevant Department of Defense (DoD) and Army policy, for the duration of 
the contract.  It is the Contractor’s responsibility to comply with all necessary insurance 
requirements, specifically set forth in Section 5.6. 
 
[The following paragraph will be installation-specific.]The Contractor must perform all the 
necessary environmental remediation work as required to meet the performance objectives of this 
PWS.  Remediation is being conducted pursuant to Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), as amended by the Superfund Amendments and 
Reauthorization Act (SARA), and National Oil and Hazardous Substances Contingency Plan 
(NCP) requirements, with regulatory coordination, as appropriate, of the [State Agency] and the 
United States Environmental Protection Agency (USEPA) Region [Number].  Additionally work 
may be conducted pursuant to Resource Conservation Recovery Act (RCRA) or other applicable 
authorities.   
 
[The following paragraph will be installation-specific.]The Installation was proposed for the 
National Priorities List (NPL) in [Date] due to [Reason].  The Installation was placed on the NPL 
in [Date].  [Regulatory Agencies] and the Army signed a Federal Facilities Agreement (FFA) on 
[Date]. 
 
[The following paragraph will be included for installations with unregulated contaminants and 
CERCLA as the regulatory driver.]Certain pollutants or contaminants (P/C) may be an issue at 
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sites covered by this PWS.  Cleanup of P/C may be warranted if the P/C presents an imminent 
and substantial endangerment to the public health or welfare that results in an unacceptable risk.  
P/C, as defined in CERCLA, typically do not have a federally promulgated maximum 
contaminant limit (MCL).  For any such P/C, or any other chemical, that does not have a 
federally promulgated MCL, but does have a finalized reference dose (RfD) or slope factor listed 
in USEPA's Integrated Risk Information System (IRIS) database, that RfD or slope factor should 
be incorporated in the NCP risk assessment process.  However, funding will not be provided for 
responses that are not in full compliance with CERCLA, RCRA, the Defense Environmental 
Restoration Program (DERP), and DoD and Army policy.  Additionally, state standards will only 
be analyzed through the CERCLA applicable or relevant and appropriate requirement (ARAR) 
process. 
 
[The following paragraph will be included for installations with unregulated contaminants and 
RCRA as the regulatory driver.]Certain pollutants or contaminants (P/C) may be an issue at sites 
covered by this PWS.  Cleanup of P/C may be warranted if the P/C presents an imminent and 
substantial endangerment to the public health or welfare that results in an unacceptable risk.  
P/C typically do not have a federally promulgated maximum contaminant limit (MCL).  For any 
such P/C, or any other chemical, that does not have a federally promulgated MCL, but does have 
a finalized reference dose (RfD) or slope factor listed in USEPA's Integrated Risk Information 
System (IRIS) database, that RfD or slope factor should be incorporated in the risk assessment 
process.  However, funding will not be provided for responses that are not in full compliance 
with CERCLA, RCRA, the Defense Environmental Restoration Program (DERP), and DoD and 
Army policy.  Additionally, state standards will only be analyzed through the appropriate 
statutory analysis for applicable standards and requirements.   
 
2.0 Performance Objectives and Standards 
 
The performance objectives and standards for this PWS are outlined in Table 1.   Contractors 
should note that the current status of the remediation efforts for each site can be found in Section 
6.0: Installation and Site Information.  Additional documentation is provided with the Request 
for Proposal (RFP) package. 
 
[Note: Table 1 may be specified by media type (e.g., Soil sites should be able to go to RC; 
Groundwater is more likely to be RIP] 
 
Table 1: Performance Requirements Summary. 

Performance Objective Performance Standards 

Approved Project Management Plan (PMP) and Quality 
Assurance Surveillance Plan (QASP): 

• Draft PMP and QASP within 30 days of Task Order 
award,  

• Final PMP and QASP within 30 days of receipt of COR 
comments on the drafts. 

Army approval through the Contracting 
Officer’s Representative (COR). 
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Performance Objective Performance Standards 

Achieve Remedy in Place (RIP) at the following sites by [Date]: 
[List of RIP Sites] 
 
Upon achievement of RIP, perform Remedial Action 
(Operations) (RA(O)) at the above sites for the duration of the 
contract or until achievement of Response Complete (RC), 
whichever comes first. Upon achievement of RC, perform any 
necessary Long-Term Management (LTM) at the above sites for 
the duration of the contract. 
 
RA(O)/LTM includes development and implementation of an 
exit or ramp-down strategy for RA(O) activities at each site. 

Compliance with the FFA and associated 
schedule [if applicable] 
 
Army approval through the COR and 
Regulator approval/concurrence/acceptance 
[depends upon regulatory structure] (e.g., 
receipt of documentation confirming RIP/RC; 
RA(O)/LTM exit or ramp down strategy;  
annual RA(O)/LTM reports incorporating 
requirements of the exit or ramp down 
strategy). 

Perform RA(O) at the following sites for the duration of the 
contract or until achievement of RC, whichever comes first: 
[List of RA(O) Sites] 
 
Upon achievement of RC, perform any necessary Long-Term 
Management (LTM) at the above sites for the duration of the 
contract. 
 
RA(O)/LTM includes development and implementation of an 
exit or ramp-down strategy for RA(O) activities at each site. 

Army approval through the COR and 
Regulator approval/concurrence/acceptance 
(e.g., RA(O)/LTM exit or ramp down strategy; 
annual RA(O)/LTM reports incorporating 
requirements of the exit or ramp down 
strategy). 

Achieve RC at the following sites by [Date]:  
[List of RC Sites] 
 
Upon achievement of RC, perform any necessary Long-Term 
Management (LTM) at the above sites for the duration of the 
contract. 
 
LTM includes development and implementation of an exit or 
ramp-down strategy for LTM activities at each site. 

Compliance with FFA and associated schedule 
[if applicable] 
 
Army approval through the COR and 
Regulator approval/concurrence/acceptance 
(e.g., receipt of documentation confirming 
RC; LTM exit or ramp down strategy; annual 
LTM reports incorporating requirements of the 
exit or ramp down strategy). 

Perform any necessary LTM at the following sites for the 
duration of the contract: 
[List of LTM Sites] 
 
LTM includes development and implementation of an exit or 
ramp-down strategy for LTM activities at each site. 

Army approval through the COR and 
Regulator approval/concurrence/acceptance 
(e.g., approval of LTM exit or ramp down 
strategy; approval of annual LTM reports 
incorporating requirements of the exit or ramp 
down strategy). 

For all remedies, optimize capital and long-term costs. Acceptance by the COR that the Contractor 
has demonstrated that the proposed remedy 
represents the lowest 30-year present worth 
cost to the Army, and is acceptable to the 
regulators. 

Complete all CERCLA 121(c) reviews required for the sites 
identified above, for the duration of the contract. 
 
Correct any deficiencies noted in the CERCLA 121(c) reviews. 
 
Consolidate CERCLA 121(c) reviews into a single installation-
wide review conducted at the conclusion of the contract. 

Army approval through the COR and 
Regulator approval/concurrence/acceptance 
(e.g., formal documentation accepting the 
reviews and any corrections). 

[Additional installation-specific performance objectives, such as 
“Achieve levels of <2ppb RDX at the identified point of 
compliance.”] 

Army approval through the COR and 
Regulator approval or concurrence (e.g., 
documentation acknowledging that objective 
was achieved in a manner acceptable to Army 
and Regulators). 
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Contractors should note that Remedy in Place, Remedial Action (Operations), Response 
Complete, and Long-Term Management are terms used for Defense Environmental Restoration 
Program.  These terms are defined in Attachment C. 
 
Contractors should note that when RA(O), LTM and/or a CERCLA 121(c) review is necessary 
as a result of the Contractor's remediation activities at a site, the Contractor shall be responsible 
for the following: 
• Performing the required RA(O) and/or LTM at that site for the duration of the contract. 
• Conducting any CERCLA 121(c) reviews required at that site for the duration of the contract. 
• CERCLA 121(c) reviews conducted during the duration of the contract constitute a 

Government Inspection of Services. The Contractor will correct any problems and/or 
deficiencies noted by during RA(O), LTM or within a CERCLA 121(c) review.  If re-
performance is required to correct the deficiencies noted during RA(O), LTM or within a 
CERCLA 121(c) review, the Contractor may be required to modify the existing remedy, 
implement a contingent remedy, modify the monitoring parameters and/or frequency, or take 
other activities deemed necessary to correct the deficiencies.  Corrective action must be 
certified and approved consistent with Section C.6.1 of the basic contract.  If the Contractor 
is conducting RA(O) or LTM, or completing a CERCLA 121(c) review, for a remedy that 
they did not implement or modify (i.e., an on-going pump and treat system inherited as part 
of the PBC scope), correction of substantive remedy deficiencies noted during RA(O), LTM 
or within a CERCLA 121(c) review which may require modification of that remedy are 
considered outside the scope of this contract effort. 

 
There may be multiple milestones and/or deliverables for each performance objective (see 
Section 3.4 and Section 7.0).  Partial payments will be based on successful completion of the 
milestones.  Final decisions regarding the adequacy of milestone and deliverable completion 
resides with [Installation]’s COR (see Section 5.1), with appropriate acceptance and approval of 
necessary site remediation documentation by regulators, consistent with applicable regulatory 
drivers listed in Section 1.0 of this PWS.  For the duration of the contract, the Contractor shall 
remain responsible for correction of remedy deficiencies noted during RA(O), LTM, and 
CERCLA 121(c) reviews. 
 
3.0 Project Management 
 
The PBC approach requires careful coordination of project activities to ensure that all 
stakeholders are kept informed of the project status, existing or potential problems, and any 
changes required to prudently manage the project and meet the needs of the Installation's project 
stakeholders and decision-makers.  The Contractor shall be responsible for the following project 
management activities: 
 
3.1 Project Management Plan 
 
The Contractor shall develop and maintain a detailed Project Management Plan (PMP).  The 
PMP, based on the schedule prepared as part of the Contractor proposal, shall specify the 
schedule, technical approach, and resources required for the planning, execution, and completion 
of the performance objectives.  The first draft of the PMP shall be due within thirty (30) days of 
contract award.  Elements of this draft PMP shall be part of the offeror’s proposal submittal.  The 
draft PMP and subsequent revisions shall be subject to Army review and approval, through the 
COR.  The final PMP shall be due within 30 days of receipt of COR comments on the draft 
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PMP. A payment milestone will be established for Army approval of the final PMP through 
COR.   
 

the 

s part of the PMP, the Contractor shall develop and maintain a Resource-Loaded Schedule that 

It is the 

s 

S.  
 

s part of the PMP, the Contractor shall identify and implement a means for providing project 

he Contractor shall update the PMP to reflect progress towards achievement of the performance 

.2 Additional Site Plans 

rior to beginning any field work the Contractor shall prepare any additional plans or documents 

of 
.  

.3 Quality Management 

he Contractor must ensure that the quality of all work performed or produced under this 
 

ecause the technical approach for this PBC shall be developed by the Contractor, the 
  .  A 

 1 

he QASP should highlight key quality control activities or events that the COR will use to 

ould 

A
fully supports the technical approach and outlines the due dates and cost expenditure percentages 
for all milestones and payable deliverables.  A payment plan shall be included with the schedule 
that may allow for partial payments to the Contractor based on successful completion of interim 
milestones proposed by the Contractor.  Activities identified in the QASP should be 
appropriately coded in the project schedule to allow for planning of QA inspections. 
Army’s intent to make all payments after verification of milestone completion in accordance 
with this schedule.  Unless otherwise noted in Table 1, all performance objectives must be 
completed within the allowable contract period of performance, provided all contract option
have been exercised.  The Contractor shall need to take into account the existing or future 
schedules developed under the applicable regulatory drivers listed in Section 1.0 of this PW
The Contractor shall also need to coordinate activities with the COR to ensure that the proposed
project schedule does not conflict with other contractor activities on site, or interrupt Installation 
mission activities.   
 
A
status reports to the COR.  The PMP shall address the frequency and content of status reports. 
 
T
objectives and delineate proposed actions to accomplish future project milestones.    
 
3
 
P
(e.g., sampling and analysis plans, quality assurance project plan, waste minimization plans, 
health and safety plans) consistent with the applicable regulatory drivers listed in Section 1.0 
this PWS, and any other agreements, orders, or regulations that apply to the Installation and sites
These plans and documents shall be subject to Army review and approval, through the COR. 
 
3
 
T
contract meets Army approval, through the COR.  Quality control/assurance plans must be
prepared and approved by the COR prior to performance of physical work.   
 
B
Contractor shall also develop a proposed Quality Assurance Surveillance Plan (QASP).
Draft and Final QASP shall be submitted with the PMP deliverables in accordance with Table
using the sample QASP template provided in Attachment D. The Final QASP shall incorporate 
Army review comments and will be approved by the COR within thirty (30) days of receiving 
the final approved PMP.  
 
T
determine when Army (COR or Contracting Officer (KO)) inspections can be conducted to 
assess progress toward and/or completion of milestones. Activities identified in the QASP sh
be appropriately coded in the project schedule to allow for planning of QA inspections.  
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3.4 Milestone Presentations 

ilestone presentations shall be made to the COR at the completion of each milestone below to 

he Contractor may propose a revision of the milestones below to reflect their PMP and provide 

 

, 
ily 

ajor Milestones 
 the Project Management Plan  

 
M
provide analysis and lessons learned, and to present approaches for completion of future 
milestones.  At the COR’s request, the Contractor may also make milestone presentations to the 
other project stakeholders, consistent with the applicable regulatory drivers listed in Section 1.0 
of this PWS, to show achievement of the performance objectives.  This includes participation in 
annual Installation Action Plan (IAP) meetings, if requested by the COR. 
 
T
for interim milestones.  Interim milestones will only be accepted if they represent significant 
progress toward milestone completion, and completion of these interim steps can be measured
and demonstrated.  As noted in Section 2.0, partial payments will be tied to the successful 
completion of the following milestones or an interim milestone plan approved by the Army
through the COR.  To that end, all proposed interim milestones should be associated with eas
demonstrated metrics tied to performance measurements (e.g., final acceptance of a report rather 
than submission of a draft).  All milestones must have a defined means for demonstrating 
completion in order to facilitate certification and approval (see Section 5.1).   
 
M

• Approval of
• Achievement of (acceptance/approval of) RIP at [Site] by [Date]  

trategy for RA(O) 
• Approval of annual RA(O) reports 
• Approval of an exit or ramp-down s
• Achievement of (acceptance/approval of) RC at [Site] by [Date] 

CLA 121(c) review(s) 
 
3.5

ederal, State and Local laws and regulations; 
pplicable Installation-specific orders, agreements, or rules; and perform its work in accordance 

onnel, 

 

• Approval of annual LTM reports 
 strategy for LTM • Approval of an exit or ramp-down

• Approval of the CERCLA 121(c) review(s) 
• Successful correction of deficiencies noted in the CER

 Environmental Requirements 
 
The Contractor shall identify: applicable F
a
with said authorities.  The Contractor shall ensure that all activities performed by its pers
subcontractors and suppliers are executed in accordance with said authorities.  Any incident of 
noncompliance noted by the Contractor shall immediately be brought to the attention of the COR
and Installation [or "facility operator" if applicable] telephonically and then by written notice.  
Nothing in this contract shall relieve the Contractor of its responsibility to comply with 
applicable laws and regulations.  The Contractor shall obtain all permits, licenses, approvals, 
and/or certificates required or necessary to accomplish the work.  When the work to be 
performed requires facility clearances, such as digging or drilling permits, the Contractor shall
obtain such clearances and/or permits, with the assistance of the installation point of con
prior to any drilling or excavating operations.  The Contractor shall coordinate all such work 
with Installation maintenance personnel prior to performing work.  Contractors on environme
sites are required to perform their own utility checks based on Installation-supplied utility maps.  
The Contractor shall comply with all Installation- or site-specific time and procedural 
requirements (federal, state, and local) described in the permits obtained.  The Army technical 

 
tact, 

ntal 
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experts will also independently review Contractor work to ensure compliance with all applicabl
requirements. 
 

e 

[The following paragraph will be installation-specific.]The Army has/will establish/ed a 
g 

 the 
d 

.5.1 Protection of Property 

he Contractor shall be responsible for any damage caused to property of the United States 
e 

red or 

 

.6 Health and Safety Requirements 

he Contractor shall implement a written Safety and Health Program compliant with federal, 
t 

he 

taff 

d, 

 

.7 Quality Control Testing 

hemical Quality Control shall be provided whenever sampling or analysis for chemical 
s or 

all 

A, 
 

Standard Operating Procedure and a Geographic Information System (GIS)-based trackin
system to ensure the Land Use Controls (LUCs) are enforced.  The LUCs will/have been 
incorporated into the post-wide Master Plan and compliance with LUCs will be reported in
Monitoring Reports for each site.  The LUC policy applies to all units and activities, Military an
Civilian Support Activities, tenant organizations and agencies and Government and Civilian 
Contractors.  Compliance with the LUC policy is required in all RA(O), LTM and CERCLA 
121(c) review activities. 
 
3
 
T
(Federal property) by the activities of the Contractor under this contract and shall exercise du
diligence in the protection of all property located on the premises against fire or damage from 
any and all other causes.  Any property of the United States damaged or destroyed by the 
Contractor incident to the exercise of the privileges herein granted shall be promptly repai
replaced by the Contractor to a condition satisfactory to the COR or reimbursement is made by 
the Contractor sufficient to restore or replace the property to a condition satisfactory to the COR
in accordance with FAR Clause 52.245-2. 
 
3
 
T
state, and local laws and regulations and approved by the KO.  The Contractor shall ensure tha
its subcontractors, suppliers and support personnel comply with the approved Site Safety and 
Health Plan (SSHP).  The Army reserves the right to stop work under this contract for any 
violations of the SSHP at no additional cost to the Army.  Once the Army verifies through t
COR that the violation has been corrected, the Contractor shall be able to continue work.  As a 
minimum, the SSHP shall contain the following elements: site description and contaminant 
characterization, safety and health hazard(s) assessment and risk analysis, safety and health s
organization and responsibilities, site specific training and medical surveillance parameters, 
personal protective equipment (PPE) and decontamination facilities and procedures to be use
monitoring and sampling required, safety and health work precautions and procedures, site 
control measures, on-site first aid and emergency equipment, emergency response plans and
contingency procedures (on-site and off-site), logs, reports, and record keeping. 
 
3
 
C
constituents is required in order to achieve milestones.  Quality control for traditional soil
geotechnical testing shall also be included.  The laboratory(ies) to be used by the Contractor sh
be National Environmental Laboratory Accreditation Program (NELAP) certified or equivalent.  
The Contractor may establish an on-site testing laboratory at the project site if determined 
necessary by the Contractor.  However, on-site testing shall meet the requirements of USEP
specific state regulator requirements, and all requirements of the DoD Quality Systems Manual,
Version 2. 
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3.8 Project Repository and Administrative Record 

he Contractor shall update at least monthly a multimedia (i.e., both paper and electronic format) 

rmy 

 
T
project repository of all project-related information to ensure that pertinent documentation and 
data are available for project reviews, and to provide a clear record of the PBC approach to 
support final decisions and remediation completion.  This repository is the property of the A
and available to the Army upon request by the COR or KO.  A project repository is currently 
maintained at [Location].   
 
"Project-related information" includes all previous environmental restoration documentation of a 

 not 
 

he Contractor shall also update the repositories for the Administrative Record for CERCLA 

technical nature developed by the Army and previous Army contractors for the sites specified in 
this PWS, and all the documentation developed by the Contractor in order to achieve the 
performance objectives specified in this PWS.  Documents generated prior to the PBC are
expected to be stored in electronic format; however, all documents generated by the Contractor
shall be maintained in multi-media form.   
 
T
activities established at [Location], as needed.  The project repository and Administrative Reco
shall be updated by the Contractor, and made available to the public, for the duration of the 
contract. 
 

rd 

.9 Army Environmental Database and Environmental Restoration Information System 

nce a site identified in this PWS has achieved Response Complete (i.e., appropriate 
 with the 

 
g/ 

a 

.10 Regulatory Involvement 

ll regulatory coordination shall be approved by the Army through the COR.  The Contractor 
e 

 

 
ctor 

.11 Public Involvement 

ll public participation coordination shall be approved by the Army through the COR.  The 
Contractor shall provide the necessary support to initiate, schedule, and address all public 

3
 
O
documentation is finalized), the Contractor shall be responsible for providing the COR
data and documentation necessary for the closeout of each site in the Army Environmental 
Database - Restoration Module (AEDB-R).  In addition, the Contractor shall electronically 
submit all generated analytical data into the Environmental Restoration Information System
(ERIS).  Information regarding ERIS is available online at http://aec.army.mil/usaec/reportin
eris00.html.  The Army, through the COR, will provide data specifications for AEDB-R and 
ERIS to the Contractor.  The Contractor shall comply with all applicable requirements for dat
validation and submission.   
 
3
 
A
shall provide the necessary support to initiate, schedule, and address all regulatory aspects of th
project (e.g., organizing discussions with regulators concerning site response objectives and 
completion requirements, obtaining regulator comments on site documents and appropriately
addressing them, and obtaining written documentation of remediation completion from the 
regulators for all of the sites identified in this PWS).  The COR, or designee, will attend and
represent the Army at all meetings with the regulators.  With approval of the COR, the contra
may also informally discuss remediation issues with regulators and provide an after-action report 
back to the COR.  The Army will be the signature authority for all regulatory agreements and 
remediation documentation. 
 
3
 
A
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participation aspects of the project (e.g., preparation of briefings, presentations, fact sheets, 
newsletters, articles/public notices to news media, and notifications to Restoration Advisor
Board (RAB) members).  The Contractor shall be responsible for requesting and addressing 
public comments consistent with the applicable regulatory drivers listed in Section 1.0 of this
PWS.  The COR, or designee, will attend and represent the Army at all meetings with the public
 

y 
all 
 

.   

[The following paragraph will be installation-specific.]Contractors should note that the 
Installation has an active RAB and detailed information concerning the RAB's organization and 

etings 

se 

ject Stakeholders 

activities will be provided to the Contractor.  Activities required to support the RAB me
are included in this effort.  The Contractor shall be responsible for the minutes of all RAB 
meetings and shall submit these minutes to the COR for approval.  The Contractor shall also 
secure a location for each scheduled meeting and shall provide all equipment to support the
meetings. 
 
3.12 Pro
 
For the purposes of this PWS, project stakeholders include the Army, [Regulatory Agencies], 
and the RAB [If applicable].    Required level of involvement may differ from site to site and the 

rable Requirements 

 at least draft, draft-final, and final versions.  With Army 
oncurrence, the Contractor may coordinate with appropriate regulatory agencies to determine if 

Contractor shall be responsible for obtaining comments with appropriate approval or 
concurrence on project deliverables consistent with applicable regulatory drivers and agreements 
for each site. 
 
3.13 Delive
 
All documents must be produced with
c
fewer versions of each deliverable are sufficient for review.  The Army, through the COR, will 
receive initial draft documents and will provide comments to the Contractor within five (5) 
[confirm duration with installation] business days.  Once initial comments are addressed, the 
Army will review draft documents before submission to appropriate regulatory agencies.  Th
Contractor shall ensure that review periods are consistent with the applicable regulatory drive
noted in Section 1.0 of this PWS.  All documents shall be identified as draft until completion o
stakeholder coordination, when they will be signed and finalized.  One copy of the final 
document shall be placed in both the project repository and Administrative Record (for 
CERCLA documents). 
 
4.0 Expertise and N

e 
rs 
f 

ecessary Personnel 

Co sonnel and equipment to successfully execute this 
WS.  The Contractor is responsible for determining the requirements for licensed professionals 

ll furnish all plant, labor, materials and equipment necessary to meet the 
erformance objectives.  The Contractor shall provide personnel trained as required by the 

 
 safe 

 

 
The ntractor shall provide the necessary per
P
and certifications. 
 
The Contractor sha
p
Occupational Safety and Health Administration (OSHA) and all other applicable federal and
state regulations.  The Contractor shall provide all support activities necessary to ensure the
and effective accomplishment of all work.  For all work performed under this contract, the 
Contractor shall also develop and implement quality control measures consistent with all 
applicable federal and state regulatory requirements and standards.   
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5.0 Additional Requirements 
 
5.1 Certification and Approval of Project Milestones and Deliverables 

he COR will be responsible for contract management, inspection, oversight, review, and 
COR is necessary 

efore distribution of partial payments.  Final acceptance of milestone completion shall include 
f the 

e 
ll amendments/options. 

t 
tatus report to:  

Formally review the quantity and quality of services;  

 since the previous review; and 

dance with milestone completions and approvals at the USAEC 

 
he , through the COR, shall make available the following resources to the Contractor: 

mation, in their current format (e.g., paper copy, 
lec facilitate development of an accurate assessment of current, 

• 
• 

 replaced 

 
T
approval activities.  Certification and approval of project milestones by the 
b
appropriate acceptance of site remediation documentation by regulators.  For the duration o
contract, the Contractor shall remain responsible for correction of remedy deficiencies noted 
during RA(O), LTM, and CERCLA 121(c) reviews. 
 
Certification by the Army is contingent upon the Contractor performing in accordance with th
terms and conditions of the contract, this PWS, and a
 
Representatives of the U.S. Army Environmental Center (USAEC) and the Contractor shall mee
with the COR at a site and time designated by the COR after receipt of each s
• 
• Inspect work for compliance with this PWS, the associated Contractor’s final proposal, and 

project documentation;  
• Accept or reject milestones and deliverables completed
• Prepare, approve and submit DD Form 250 “Material Inspection and Receiving Report” for 

partial payments in accor
level. 

 
5.2 Army Furnished Resources 

 ArmyT
• Records, reports, data, analyses, and infor

e tronic, tape, disks, CDs), to 
former, and historical site activities and operations; waste generation and contaminant 
characteristics; parameters of interest; and site environmental conditions. 

• Access to personnel to conduct interviews on Installation operations and activities. 
Access to DoD and Army policy and guidance documents. 
All Army owned property used for remediation purposes must be maintained by the 
Contractor in accordance with applicable maintenance requirements, and may not be
by the Army should new equipment be required. 

• [Others to be determined, depending on the nature of the contract mechanism used.] 

5.3
 

Coordination with the Army/COR and the Installation for access to the Installation, to 
ocedures described during the Contractors’ meeting 

at the Installation.   
on in order to gain access to available 

, and wastewater discharge conveyances), to execute this PWS. 

 
 Contractor Furnished Resources 

The Contractor shall be responsible for the following: 
• 

execute this PWS and comply with the pr

• Coordination with the Army/COR and the Installati
infrastructure (e.g., buildings, roadways, waste management units, other Installation 
facilities) and utilities (e.g., electric power and telephone lines, natural gas and water supply 
distribution pipelines
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• [The following bullet will be installation-specific.]The provision and cost of the utilities 
associated with implementation of remedies, including installation of individual mete
necessary utilities.   
All waste generated under this contract shall be the responsibility of the Contractor. 

rs for 

• 

 
5.4 ts 

ll 
c der this 

nd are the property of the Army with all rights and privileges of 
exclusively to the Army.  These documents and materials cannot 

r 

proper performance of this task. 

hall follow procedures established by the Installation.  
ls of these and other security procedures will be provided at a 
ever, the Contractor should account for potential delays due to 

• Any other necessary resources needed to achieve the performance objectives. 

 Government Righ
 

ract.  AThe Army has unlimited rights to all documents/material produced under this cont
o uments and materials, to include the source codes of any software, produced und

contract shall be Army owned a
wnership/copyright belonging o

be used or sold by the Contractor without written permission from the KO.  All materials 
supplied to the Army shall be the sole property of the Army and cannot be used for any othe
purpose.  This right does not abrogate any other Army rights under the applicable Data Rights 
clause(s). 
 
5.5 Place of Performance 
 
Work will be performed at the Installation and off-site Contractor offices as agreed to by both 
arties for p

 
.6 Privacy and Security 5

  
In order to ensure the security and orderly running of the Installation, any contractor personnel 

ho wish to gain access to the Installation sw
Due to security restrictions, detai

 Contractor.  Howlater date to the
DoD security requirements in its pricing. 
 
[include narrative explanation of installation access/security requirements; specific access or 
notification processes for sites included in the PWS, etc.] 
 
.7 Staffing 5

 
The Contractor shall notify the COR of any changes in key personnel.  The change of key 
ersonnel is subject to approval by the KO, although such p approval will not be unreasonably 

placement personnel are of the same quality as originally proposed. 

 
 

er nnel, or to the environment. Authorized Installation personnel include 
lla fficers, Environmental Division personnel, and command personnel with 

 
 

nts 

withheld provided re
 
5.8 Stop Work  
 
The Contractor, authorized Installation personnel, and the COR have the responsibility to stop

ork immediately if the work is considered to be a serious threat to the safety or health ofw
work s, other perso
nsta tion safety oI

responsibility for overall Installation operations. When work is stopped due to a hazard/threat to
worker safety, health, or the environment, the situation and resolution must be documented and
submitted to the KO.  Work must be stopped whenever chemical and biological warfare age
or radiological materials are encountered  
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5.9 Environmental Responsibility Considerations 
 
• The Army will retain responsibility for any assessed natural resource damages that are 

attributed to historic releases of hazardous substances (prior to contract with contractor) and 
any injuries that are necessary and incidental to the reasonable implementation of a selected 
esp be responsible for any/all additional 

natural resource injuries and associated Natural Resource Damages claims brought as a result 
l 

r onse or remedial action.  The Contractor shall 

of its actions (e.g. release of hazardous substance or unreasonable disturbance of natura
resources as a result of construction activities). 

•  
or 

• 
 that have occurred historically (prior to 

 the 

ces;  

l 

5.10 Org
 

ord
pre st relating to the work in each task order. In the 

me statement, the Contractor shall provide the information required in the following 
that the conflicts of interest have been mitigated 

and/or neutralized to the maximum extent possible. If a conflict of interest is discovered 
ate 

 
 to 

to 

rder will need to avoid, neutralize 
and/or mitigate -- prior to task order award - significant potential conflicts of interest that 
may prejudice effective competition. The Contracting Officer has determined that at a 

[The following bullet will be installation-specific.]The Army will retain all responsibility for
third party liability for CWM, MEC, or radiological material that are either targeted for 
may be discovered during the course of remediation. 
Response cost claims, property damage and personal injury claims brought due to 
contamination and hazardous substance releases
contract with Contractor) and are not due to Contractor remediation activities are excluded 
from Contractor responsibility.  The Contractor shall be responsible for and indemnify the 
Army for:  

• Any response cost claims for any environmental remediation services which
Contractor has assumed responsibility for under this PWS; 

• All costs associated with correction of a failure of any remedy implemented or 
operated and maintained by the Contractor to the extent such failure was caused by 
the willful or negligent acts or omissions of the Contractor in the course of 
performing the environmental services; 

• All personal injury or property damage claims to the extent caused by the acts or 
omissions of the Contractor in the course of performing the environmental servi

• All natural resource damages pursuant to 42 U.S.C.  Section 9607(a)(4)(C), to the 
extent that such damages were caused or contributed to by the actions of the 
Contractor or its successors in interest; and 

• All costs associated with or arising from any negligent acts or omissions or willfu
misconduct of the Contractor in the course of performing the environmental services 
or implementing remedial actions.   

 
anizational Conflicts of Interest 

5.10.1 Disclosure.  The Contractor shall provide a disclosure statement with its task 
er proposal, which concisely describes all relevant facts concerning any past or 
sent organizational conflicts of intere

sa
paragraph to assure the Government 

after task order award, the Contracting Officer will make a decision whether to termin
or rescind the task order and/or contract at that time. 

5.10.2 Potential Conflicts of Interest.  This request for proposals is open to any offeror
compete as a prime contractor, subcontractor or in any teaming arrangement. In order 
avoid any organizational conflicts of interest, or even the appearance of any 
organizational conflicts of interest, any contractor performing environmental services 
work at the follow-on installation(s) under each task o
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minimum contractors currently performing work on the identified installation(s) under 
each task order must ensure that all data pertaining to contamination at the sites compiled
by or in the possession of such contractors shall be made available to all pote
contractors in a timely fashion to the maximum extent possible by providing such data 
to a data depository. 

Installation and Site Information 

ction is intended to provide the Contractor with general site background information to 
 the Contractor’s identification of the specific sites and corresponding 
ntation/existing reports.  The Army believes the information presented below is accurate. 

er, if there is a conflic

 
ntial 

in 

 
6.0 
 
This se
assist in
docume  
Howev t between this information and other site documentation (the 
xisting reports), the Contractor is solely responsible for reviewing all available information and 

ing their independent, professional conclusions/interpretation of site conditions and 
quirements to meet the objectives of this PWS.  The following information is not intended as a 

standards. 

e
form
re
substitute for complete analysis of technical data available.  Nor is it intended to be a guide on 
how the Contractor should address achievement of the performance objectives/
 
6.1 Installation Setting and Status 
 
[Installation-specific background information inserted here.] 
 
The following provides a description of the current site status for each of the sites identified in 
this PWS.  These descriptions are based on the best information at the disposal of the Army, site 
onditions may have changed, and it is the responsibility of potential Contractors to attend the 

ch their own conclusions regarding site conditions. 
c
site visit, research, investigate, and rea
 
6.2 [Site Name] 
 
Site Information 
 
[Site-specific information inserted here.] 
 
Most Recent Documentation 
• [List of most recent documentation for site inserted here.] 
 

Template revised as of 13 Dec 06 



[INSTALLATION] 

7.0 Project Deliverables 
 
Contractors should note: 
• This project deliverables list is subject to change based on an alternative deliverables list 

proposed by the Contractor and approved by the Army through the COR. 
• As noted in Section 3.13, all documents must be produced with at least draft, draft-final, and 

final versions.  This requirement is subject to change based on Contractor negotiations with 
the Army and regulators and approved by the COR/KO. 

 
Table 2: Proposed Project Deliverables. 

Deliverable 
Number 

Deliverable Name 

1 Final Project Management Plan/Quality Assurance Surveillance Plan 

2 Additional Site Plans 

3 Status Reports 

4 Milestone Presentations 

5 [Site] Documents (CERCLA) 

6 [Site] Documents (Non-CERCLA) 

7 Annual RA(O) Report(s) 

8 RA(O) Exit/Ramp-Down Strategy Document(s) 

9 Annual LTM Report(s)  

10 LTM Exit/Ramp-Down Strategy Document(s) 

11 CERCLA 121(c) Review Documents  

12 CERCLA 121(c) Review Correction Documents 
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Attachment A: Reference Documents 
 
Contractors should note: 
• These documents are available on [reference CD or website]. 
• The Army believes this documentation represents the most recent and appropriate 

documentation available for the Installation and sites identified in this PWS.   
• Additional documentation is available through [other sources].  Specific documents may be 

made available following a request, if the documentation can be distributed in a timely 
manner.  Electronic format is not guaranteed. 

 
Table 4: Available Reference Documents. 

Title Author Date 

[Insert list of all available documents]   
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Attachment B: List of Acronyms 
 

AEDB-R 
ARAR 
CAIS 
CERCLA 
COR  
CWM 
DERP 
DMM 
DoD 
ERIS 
FAR 
FFA 
FFPR 
GIS 
IAP 
IC 
IRIS 
KO 
LTM 
MCL 
MEC 
NCP 
NELAP 
NPL 
OSHA 
PBC 
PMP 
PPE 
PWS 
QA 
QASP 
RAB 
RA(O) 
RC 
RCRA 
RDX 
RfD 
RFQ 
RIP 
ROD 
SARA 
SSHP 
TNT 
USAEC 
USEPA 
UST 
UXO 

Army Environmental Database - Restoration Module 
Applicable or Relevant and Appropriate Requirement 
Chemical Agent Identification Sets 
Comprehensive Environmental Response, Compensation, and Liability Act 
Contracting Officer's Representative 
Chemical Warfare Materiel 
Defense Environmental Restoration Program 
Discarded Military Munitions 
Department of Defense 
Environmental Restoration Information System 
Federal Acquisition Regulation 
Federal Facility Agreement 
Firm Fixed Price Remediation 
Geographic Information System 
Installation Action Plan 
Institutional Control 
Integrated Risk Information System 
Contracting Officer 
Long-Term Management 
Maximum Contaminant Level  
Munitions and Explosives of Concern 
National Oil and Hazardous Substances Contingency Plan 
National Environmental Laboratory Accreditation Program 
National Priorities List 
Occupational Safety and Health Administration 
Performance-Based Contract/Contracting 
Project Management Plan 
Personal Protective Equipment 
Performance Work Statement 
Quality Assurance 
Quality Assurance Surveillance Plan 
Restoration Advisory Board 
Remedial Action (Operations) 
Response Complete  
Resource Conservation and Recovery Act 
Royal Demolition eXplosive 
Reference Dose 
Request for Quotation 
Remedy In Place 
Record of Decision 
Superfund Amendments and Reauthorization Act 
Site Safety and Health Plan 
Trinitrotoluene 
United States Army Environmental Center 
United States Environmental Protection Agency 
Underground Storage Tank 
Unexploded Ordnance 

Template revised as of 13 Dec 06 



[INSTALLATION] 

Attachment C: Definitions 
 
Chemical Warfare Materiel (CWM):  An item configured as a munitions containing a chemical 
substance that is intended to kill, seriously injure, or incapacitate a person through its 
physiological effects.  CWM also includes V- and G- services nerve agent, H-series blister agent, 
and lewisite in other than munitions configurations.  Due to their hazards, prevalence, and 
military-unique application, Chemical Agent Identification Sets (CAIS) are also considered 
CWM.  CWM does not include:  riot control agency, chemical herbicides, smoke and flame 
producing items, or soil, water, debris, or other media contaminated with chemical agent. 
 
Deliverables:  Documentation or data that support the completion of milestones or achievement 
of the performance objectives identified in this PWS. 
 
Duration of the contract:  The total period of performance to include option periods, if exercised. 
 
Long-Term Management (LTM): The remedial phase including maintenance, monitoring, record 
keeping, remedy reviews, etc.  initiated after response (removal or remedial) objectives have 
been met (i.e., after Response Complete). 
 
Milestones:  Significant events or activities that occur in the course of the Contractor achieving 
the performance objectives identified in this PWS.   
 
Munitions and Explosives of Concern (MEC):  This term, which distinguishes specific categories 
of military munitions that may pose unique explosives safety risks, means Unexploded Ordnance 
(UXO), as defined in 10 U.S.C.  2710 (e) (9); Discarded Military Munitions (DMM), as defined 
in 10 U.S.C.  2710 (e) (2); or Explosive munitions constituents (e.g., Trinitrotoluene (TNT), 
Royal Demolition eXplosive (RDX)) present in high enough concentrations to pose an explosive 
hazard. 
 
PMP Documents:  The original PMP (including project schedule), revisions, and status reports.   
 
Project Documents (CERCLA):  Documentation and data required by CERCLA remediation and 
RA(O) and/or LTM activities.  These documents include the additional site plans referenced in 
Section 3.2. 
 
[If applicable]Project Documents (UST, RCRA):  Documentation and data required by 
underground storage tank (UST) or RCRA remediation and RA(O) and/or LTM activities.   
 
Project-related information:  All previous environmental restoration documentation of a 
technical nature developed by the Army and previous Army contractors and subcontractors 
during their work at the sites specified in this PWS, and all the documentation developed by the 
Contractor in order to achieve the performance objectives specified in this PWS.   
 
Remedial Action (Operations) (RA(O)):  The remedial phase during which the remedy is in place 
and operating to achieve the cleanup objective identified in the Record of Decision (ROD) or 
other formal decision document.  Any system operation (long-term operations) or monitoring 
(long-term monitoring) requirements during this time are considered RA(O). 
 
Remedy In Place (RIP):  A final remedial action has been constructed and implemented and is 
operating as planned in the remedial design.  An example of a remedy in place is a pump-and-

Template revised as of 13 Dec 06 



[INSTALLATION] 

treat system that is installed, is operating as designed, and will continue to operate until cleanup 
levels have been attained.  Because operation of the remedy is ongoing, the site cannot be 
considered Response Complete. 
 
Resource-loaded Schedule:  A schedule of due dates and cost expenditure percentages for all 
milestones and payable deliverables. 
 
Response Complete (RC):   The remedy is in place and the required remedial action-operations 
(RA-O) have been completed.  If there is no RA-O phase and all response action objectives have 
been achieved and documented, then the remedial action-construction end date will also be the 
RC date. 
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Attachment D:  Quality Assurance and Surveillance Plan (QASP) Template 
 
 

1.0 Overview  
 
This performance-based Quality Assurance Surveillance Plan (QASP) sets forth the procedures 
and guidance that the Contract Officer’s Representative (COR) will use in evaluating the 
technical performance of the Contractor in accordance with the terms and conditions of the 
performance work statement (PWS).  The QASP objective is to define Government procedures 
to be used to verify that appropriate performance and quality assurance methods are used in the 
management of this performance-based contract.  The purpose of the QASP is to assure that 
performance of specific activities and completion of milestones are accomplished in accordance 
with all requirements set forth in the PWS. 
 
This QASP describes the mechanism for documenting noteworthy accomplishments or 
discrepancies for work performed by the Contractor.  Information generated from COR’s 
surveillance activities will directly feed into performance discussions with the Contractor.  The 
intent is to ensure that the Contractor performs in accordance with performance metrics set 
forth in the contract documents, the Army receives the quality of services called for in the 
contract, the Army only pays for the acceptable level of services received.   
 
The QASP details how and when the COR will monitor, evaluate, and document Contractor 
performance on the PWS.  The QASP is intended to accomplish the following:  

1. Define the role and responsibilities of participating Army officials. 
2. Define the key milestones/deliverables that will be assessed. 
3. Define acceptable, superior, and unacceptable performance standards for key 

milestones/deliverables. 
4. Describe the surveillance methodology that will be employed by the Army in assessing 

the Contractor’s performance. 
5. Describe the surveillance documentation process and provide copies of the form that the 

Army will use in evaluating the Contractor’s performance. 
6. Outline payment and corrective action procedures. 

 
This QASP will be revised and finalized by the COR and Contractor upon completion of the 
Project Management Plan (PMP).    
 
2.0 Roles and Responsibilities of Army Officials 
 
The Contracting Officer’s Representative (COR) is responsible for technical administration of 
the project and assures proper Army surveillance of the Contractor’s performance.   The COR is 
responsible for monitoring, assessing, recording, and reporting on the technical performance of 
the Contractor on a day-to-day basis.   
 
The Contracting Officer (KO) has overall responsibility for overseeing the Contractor’s 
performance.  The KO is responsible for the day-to-day monitoring of the Contractor’s 
performance in the areas of contract compliance, and contract administration; reviewing the 
COR’s assessment of the Contractor’s performance; and resolving all differences between the 
COR’s assessment and the Contractor’s assessment of performance.  It is the KO that assures 
the Contractor receives impartial, fair, and equitable treatment under the contract.  The KO is 
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ultimately responsible for the final determination of the adequacy of the Contractor’s 
performance. 
 
The COR and KO may call upon the technical expertise of other Army officials and subject 
matter experts (SME) as required.  These Army officials/SMEs may be called upon to review 
technical documents and products generated by the Contractor.   Contracting Agency 
representatives will also conduct review of contract documentation such as invoices, monthly 
status reports, and work plans. 
 
3.0 Key Milestones/Deliverables to be Assessed 
 
At a minimum, the following milestones and associated deliverables will be evaluated in 
accordance with this QASP (Based on milestones/deliverables in the PWS): 

• Completion of the final Project Management Plan (PMP) 
• Achievement of performance objective at each site specified in the PWS  
• Completion of annual monitoring report(s) 
• Completion of the final exit or ramp-down strategy for LTM/LTO 
• Completion of final remedy review(s) 
• Correction of deficiencies noted in the remedy review(s) 
• Approved interim milestones identified in the final PMP 

 
Additionally, the Army will evaluate performance on the key quality control activities and events 
specified by the Contractor through their Quality Assurance (QA) strategy (see PWS Section 3.3: 
Quality Management). 

 
4.0 Performance Standards for Key Milestones/Deliverables 
 
Because cost is fixed in the PBCs utilized by the Army, the Contractor’s performance will be 
evaluated by assessing the key milestones/deliverables described above according to two 
standards: quality and timeliness.   For each of these performance standards, the COR will assign 
one of three ratings of the Contractor’s performance: superior, acceptable, or unacceptable (as 
shown in Table 1). Note:  These performance standards may be modified to meet the needs of the 
Army. 
 
 
Table 1 Performance Standards (Established and Defined by the Contractor in Conjunction with 
the COR) 
Performance 
Standard 

Superior 
Performance 

Acceptable 
Performance 

Unacceptable 
Performance 

Quality Contractor exceeds the 
requirements in the 
PWS for the milestone/ 
deliverable.   
Deliverables 
/milestones are 
approved after one 
round of comments 
from Army and 

Contractor meets the 
requirements in the 
PWS for the milestone/ 
deliverable.   
Deliverables 
/milestones are 
approved with two 
rounds of comments 
received from Army 

Contractor does not 
meet the requirements 
in the PWS for the 
milestone/ deliverable.   
Deliverables/milestones 
require more than two 
rounds of Army 
and Regulators 
comments before being 
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Regulators and no 
revisions are required. 

and Regulators and no 
further revisions are 
required. 

approved. 

Timeliness Contractor provides 
acceptable 
milestone/deliverable 
ahead of the schedule 
outlined in the PMP.   

Contractor provides 
milestone/deliverable 
according to the 
schedule outlined in 
the PMP. 

Contractor provides 
milestone/deliverable 
behind the schedule 
outlined in the PMP 

  
If a milestone/deliverable is rated as being of unacceptable quality at the time that the PMP 
deadline for the milestone/deliverable expires, the milestone/deliverable will automatically 
receive an unacceptable rating for timeliness.  At no point will a milestone/deliverable receive an 
acceptable or superior rating for timeliness if it is rated as being of unacceptable quality.  Overall 
acceptable performance on a milestone/deliverable requires ratings of acceptable or superior for 
both the quality and timeliness standards.   
 
5.0 Surveillance Methodology 
 
The surveillance methods listed below will be used in the administration of this QASP.   
 
100% Inspection 
At the completion of all key milestones and deliverables, performance will be evaluated through 
100% inspection (e.g., document review).  The COR will document performance for each 
completed milestone/deliverable prior to payment, as described in Section 6.0.   
 
Periodic Progress Inspection 
At the COR’s discretion, periodic inspections may be conducted to evaluate progress toward 
and/or completion of key milestones and deliverables.  The COR may complete a periodic 
progress inspection if s/he believes that deficiencies exist that must be addressed prior to 
milestone/deliverable completion.  While corrective action or re-performance will be required if 
necessary, the Contractor will not be financially penalized for unacceptable performance 
recorded in periodic progress reports, provided that final performance evaluation of the 
milestone/deliverable is deemed acceptable. 
 
Customer Feedback 
Additional feedback will be obtained through random customer complaints.  To be considered 
valid, customer complaints must set forth clearly and in writing the detailed nature of the 
complaint, must be signed, and must be forwarded to the KO.  The KO will maintain a summary 
log of all formally received customer complaints as well as a copy of each complaint in a 
documentation file. 
 
6.0 Surveillance Documentation 
 
The COR will use a performance evaluation form to record evaluation of the Contractor’s 
performance for each milestone and deliverable in accordance with the methodology described in 
Sections 4.0 and 5.0.  The COR must substantiate, through narratives in the form, all superior 
and unacceptable ratings.  Performance at the acceptable level is expected from the Contractor.  
At a minimum, the evaluation form will indicate actual and scheduled delivery times and number 
of reviews required to achieve the final product. 
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The COR will forward copies of all completed performance evaluation forms to the KO and 
Contractor within one week of performing the inspection.  When a milestone/deliverable 
receives an overall unacceptable rating, the Contractor will explain, within 15 days, in writing to 
COR why performance was unacceptable, how performance will be returned to acceptable 
levels, and how recurrence of the problem will be prevented in the future. 
 
The KO will review each performance evaluation form prepared by the COR.  When appropriate, 
the KO may investigate further to determine if all the facts and circumstances surrounding the 
event were considered in the COR opinions outlined on the form.  The KO will immediately 
discuss any unacceptable rating with the Contractor to assure that corrective action is promptly 
initiated. 
 
At the end of every year, the COR will prepare a written report for the KO summarizing the 
overall results of his/her surveillance of the Contractor’s performance during the previous 12 
months.  This report will become part of the formal QA documentation. 
 
The COR will maintain a complete QA file.  This file will contain copies of all performance 
evaluation forms and any other related documentation.  The COR will forward these records to 
the KO at termination or completion of the contract. 
 
7.0 Payment and Corrective Action 
 
Full payment for a milestone/deliverable will be provided upon verification of overall acceptable 
performance, as rated on quality and timeliness.  This verification will be recorded in a 
performance evaluation form submitted to the KO specifying overall Contractor performance as 
either acceptable or superior for the milestone/deliverable.    
 
If a milestone/deliverable receives an unacceptable rating for the quality performance standard, 
re-performance is required until the milestone/deliverable receives an acceptable rating.  This re-
performance is required regardless of cost or schedule constraints that may result from the 
unacceptable performance, unless the KO has opted to terminate the contract. 
 
Table 2 summarizes the minimum key elements planned for the QASP.  The final QASP will be 
developed with the COR and the contractor and will be based on the final PMP.      
 
Additional Government surveillance activities may include, but are not limited to, the following: 

1) Work plan review and approval 
2) Oversight of drilling, field sampling activities 
3) Oversight of all waste management functions/responsibilities 
4) Review of all waste management documentation 
5) Separate/split laboratory QA samples 
6) Review and approval of all access agreements associated with off-site areas 
7) Review and approval of meeting minutes from RAB/BCT meetings 
8) Review and approval of all deliverables to regulatory agencies 
9) Review and approval of FS options to be considered 
10) Review of quality control documentation  
11) Review of project safety record 
12) Adherence to the approved work plan 
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Table 2 Performance Objectives, Acceptance Criteria, and Monitoring Methods 

Performance Objectives (from Table 1 in 
PWS) 

Performance Standard (from 
Table 1 in PWS) 

Acceptable 
Quality Levels  

Monitoring Method 

 Approved Project Management Plan 
(PMP) and Quality Assurance 
Surveillance Plan (QASP): 

• Draft PMP and QASP within 30 
days of Task Order award,  

• Final PMP and QASP within 30 
days of receipt of COR comments 
on the drafts. 

 

1.   Army approval through the 
COR 
 
 

Acceptable or 
superior 
performance, as 
defined in the 
QASP 

100% inspection of 
milestones / deliverables 
associated with objective 

• Interim Payment 
schedule included 
in the PMP. 

• Resource loaded 
scheduled included 
in the PMP 

• Project Status 
reports provided as 
proposed 
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QUALITY ASSURANCE MONITORING FORM 
 

Date:  ___/____/______  
 
Work Task (Milestone/Activity):  _______________________________________ 
 
Survey Period:    ___/____/______  through ___/____/______  
Method of Surveillance: COR Review 
 
Evaluation of Contractor’s Performance: _______ 
Evaluation 

 
 
 
 
 
 
 
 
 
Corrective Action Required:   Yes   No 
 
 
Narrative Discussion of Contractor’s Performance During Survey Period: 
 
Discussion 
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CORRECTIVE ACTION FORM FOR QASP
 

1) Work Task (Milestone/Activity): _________________________ 
 
2) Survey Period:   ___/____/______  through ___/____/______  
 
3) Description of the Failure/Deficiency that Precipitated the Corrective Action: 
Description 

 
 
 
 
4) Description of the Criterion that the Failure/Deficiency was Evaluated Against: 
Description 

 
 
 
 
5) Personnel Involved in the Identification of the Failure/Deficiency, Determination of the 
Appropriate Corrective Action, Approval of the Corrective Action, and Implementation of the 
Corrective Action:  
 
 
 
 
 
6) Description of the Corrective Action that was Required: 
Description 

 
 
 
 
7) Date/Time of Implementation of the Corrective Action: ___/____/______ 
Description 

 
 
 

 
8) Follow-Up Information to Prevent Recurrence of Failure/ Deficiency (i.e., Need For Revision 
of Procedures or Specifications): 
 
 
 
 

 
9) Personnel Responsible for Follow-Up Work:  
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10) Planned Date for Follow-Up Surveillance: ___/____/______ 
 
11) Other Notes:  
 
Other 
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